



Task Force Web Update for the BTET

NAVSEA CIO

2 May 2001



Task Force Web (TFW)

CNO 032300Z APR 01

- ***Established Task Force Web (N09W) to lead the web transition effort and implement the recommendations of TF Whiskey. Stand up within 30 days.***
- ***Established system migration goal of Navy wide enablement by 2004.***
- ***Mission to be accomplished and TFW disestablished within 3 yrs***
- ***Established Initial Milestones***



Task Force Web (TFW)

CNO 032300Z APR 01(Con't)

- ***Issue Navy wide guidance for existing and new applications within 60 days***
- ***Establish initial requirements for the Navy Enterprise portal within 4 mths.***
- ***Begin migration of systems for portal access within 5 mths. Goal is at least 50 applications migrated by Nov 2001.***
- ***Directs Echelon 2 Organizations to establish Organizational and Programmatic plans within 60 days to implement web technology***



What's it mean to NAVSEA?

- ***Continue an active role in establishing guidelines and criteria***
- ***Brief VCNO on plan:***
 - ***Organizational Approach***
 - ***Criteria for Web Enabling***
 - ***Scope of Universe***
 - ***Web Enabling Plan***
 - ***Programmatic Impact***
 - ***Issues***
- ***BTET support required to educate, establish corporate priorities, address funding issues and implement***



NAVSEA Organizational Approach

BTET

IM/IT

Committee

- *Approve portal/web enabling process;*
- *Establish corporate wide priorities;*
- *Align funding to support corporate requirements*

PEO/

Directorates

- *Conduct assessment and evaluations iaw process and criteria established by the BTET*

Comman

d CIO

- *Provide executive oversight on TF Web initiative.*


TF Web

Project Office

- *Create web enabling process;*
- *Provide technical and investment criteria to establish priorities;*
- *Assist PEO/business units with assessment/evaluations to support their mission/needs.*


NAVSEA Corporate Application Web Enabling

NAVSEA Task Force Web Project Office Application Assessment Process



NAVSEA Corporate Application Web Enabling

NAVSEA IM Approval Process





Web Enabling POA&M

POA&M

- ***2 May 2001***
 - ***Brief BTET***
- ***4 May***
 - ***Release message to communicate our approach***
 - ***Establish organizational approach***
- ***10 -17 May***
 - ***Develop a Draft Implementation Plan***
- ***21 May***
 - ***Brief NEC on requirements and Implementation Plan***
- ***3 June 2001***
 - ***Report to VCNO, NAVSEA organizational and programmatic plans***
 - ***Address projected funding and POM04 requirements***



Major Concerns

- ***Funding***
 - ***DON CIO and CNO N6 have made it clear that this is not a "new start"***
 - ***Funding will be a zero sum game***
- ***Multi-level security***
- ***Bandwidth adequacy***